
CBNG TRACKING SHEET  - Pending POD's

(Priorities may shift as company priorities shift)
September 16, 2011

Proj Operator POD Name Location
# of 

wells
Comments

797 Yates Labrador 49,50N-75W 10 Onsites 3/30/11. Post Onsite Deficiency Letter sent 4/15/11. Deficiencies due 45 days later. Deficiencies received 6/1/11.

723 Summit Gas Cabin Creek VII 58N-77,78W 82 OIM scheduled 8/25/11.

689 Summit Gas Cabin Creek VIII 58N-76,77W 45

778 Williams Truman Draw 53N-75W 3 OIM held 3/15/11.  Post OIM Deficiency Letter sent 3/25/11.  Onsites cancelled four times due to weather and landowner.  Onsite date not yet set. 7/13/11 Shelved per Operator request.

783 Storm Cat Energy Robinson Draw 55N-76,77W 33

OIM held 3/24/11.  Post OIM Deficiency Letter sent 4/1/11.  Onsites 6/6,7,8/11)  Hydro onsite 6/14/11. Onsites 6/6,7,8,14/11. Post Onsite Deficiency Letter sent 6/22/11. Deficiencies received 

8/17/11. Due to extensive changes in WMP POD will be resubmitted 9/23/11.  Approximate approval date of 11/1/11. 

783 Storm Cat Energy Robinson Draw (NOS) 55N-77W 3 NOS posted 6/15/11.

816 Lance KDU Epsilon KDU 50,1N-76,7,8W 41 Onsites scheduled first two weeks of 10/11.

Lance KDU Epsilon KDU (NOS) 50,1N-76,7,8W 31 NOS Posted 3/29/11. Onsites scheduled first two weeks of 10/11.

702 Lance Four Mile Creek 47,8N-79W 32 Substitute for Ursa Minor per operator request. 7/12/11 POD is shelved per Opertaor request.

Lance SDR Remand -KDU 50,1N-77W 20 Onsites will address 11 of 20 wells.

452 Pennaco Hollcroft-Stotts Draw 52N-77W 2 OIM held for 4/17/08. Post OIM Deficiency Letter sent 4/21/08. Onsites completed 5/16/08. Post Onsite Deficiency Letter sent 5/27/08. Pending Fort Creek Plan Amendment.

775 Lance Camp John SMA 51N-75/76W 232

Year 1,2,3. Onsite scheduled 12/13-16/10. Reschedule field work 1/18-21/11. Landowner reports wet conditions - postpone until Thursday 1/20/11. Post Onsite Deficiency Letter sent 2/22/11. 

BLM, LOG & AECOM reviewed the draft EA & COAs at BFO on 5/19,20/11.

665 Yates Elsie 51,2N-75W 49

Year 1 SMA Onsite 11/8/10 until finished. Onsites - Waiting for decision on winter timing stips. Onsites scheduled 7/12-15/11. Onsites complete pending deficiencies 7/22/11.  Post Onsite 

Deficiency Letter sent 8/22/11.

753 Petro-Canada Mitchell Draw Phase 3 52N-77W 10 Year 2 SMA

774 Lance Livingston Draw Alpha 52N-77W 15 Fortification Creek SMA.  Will not be processed until the RMP amendment is complete. Year 2

758 Anadarko SDR Remand-Dry Willow Phase 5 43,44N-76W 11

Onsite day to resolve resource conflicts was set for 5/25/11.  Onsite cancelled due to rain. Onsite scheduled 6/10/11. 6/9/11 Operator cancelled 6/10/11 onsites due to rain and landowner 

concerns.  Working at scheduling another date. Onsite scheduled 6/21/11. Onsite 6/21/11 for Iberlin wells to resolve WL issues; wells on T-Chair not addressed due to landowner conflict with 

scheduled date. Revisions for above changes are pending.

807 Yates Bluebird I and II 48N-75W 34

810 Yates Sirocco II 46N-77W 38

749 Yates Queen B 51N-76W 16

Year 1 SMA Onsite Start Date 11/4/10. Onsite continued on 12/7/10. 12/6/10 Onsite cancelled. Onsite remaining 3 wells 12/16/10. Post Onsite Deficiency Letter received by Yates on 1/20/11. 

Yates submitted deficiencies on 3/4/11. Cultural Report and engineering on a bridge are still deficient.

814 Yates Caliente 45N-76W 30

762 Williams Jeffers Draw 1 49N-74W 3 6/9/11 emailed Williams requesting current Wildlife Survey information.7/13/11 Shelved per Operator request.

798 Yates Bankroll 54N-75W 21 Onsites tentative 8/2-4/11.

812 Williams J. Christensen Fed 21-35 45N-76W 1

468 Comet Deer Creek * 52N-76W 20 Fortification Creek SMA

697 Lance Savageton 5 44,5N-74,5W 2

Substitute for Dry Willow Phase 5 per operator request. 6/1/11 Operator requested return of 32 apds.   Will resubmit POD for 2 apds. Onsites complete 7/28/11. Post Onsite Deficiency Letter 

sent 8/8/11.

776 Yates Albacore 43N-78W 1 Onsite complete 6/9/11. Post Onsite Deficiency Letter sent 6/22/11.

779 Williams West Bear 50,51N-79W 47

766 Bill Barrett South Butte 43N-75W 15 Substitute for Willow Creek NC per operator request. OIM 4/5/11. Onsite scheduled 5/24, 25/11 - 4/19/11 Operator cancelled onsite and shelved POD until further notice.

801 Bill Barrett Willow Creek Add II 45N-76,7W 5 OIM held 03/25/11. Onsite scheduled 4/26/11 - 4/19/11. Operator cancelled Onsite and shelved POD until further notice.

811 Noble Energy Gator 51N-75W 2

734 Williams W Kingsbury II 46,7N-78W 63 Totally in sage grouse focus area and core area. 7/13/11 Shelved per Operator request. 

745 Lance Lariat 52,53-77W 63 Connectivity area.

781 Anadarko Red Draw 47N-78W 2 Core area.

724 Williams Choke Cherry Unit 1 48,9N-74,5W 93 Substitute for Hartzog Draw-R Christensen per operator request. 7/13/11 Shelved per Operator request.



809 Williams Pumpkin Butte 1 (NOS) 43N-75W 3 NOS - Posted 10/1/10. 7/13/11 Shelved per Operator request.

990
APD Total               990

NOS Total                  37

SDR Total                  31


